

Mainframe Decommission Project Updates

September 2017



UNIVERSITY OF
GEORGIA
Enterprise Information
Technology Services

eits.uga.edu

Project Overview

- The Mainframe will be decommissioned on June 30, 2020.
- All mainframe systems, data, and querying tools will need to be transitioned away from the mainframe.
- Work is on-going to identify functionality that resides on the mainframe and determine a plan for transitioning appropriate functionality away from the mainframe.



Project Overview

- Three primary categories for systems on the mainframe:
 - Replace – by another third party system
 - Retrofit – to integrate with OneSource
 - Retire – decommission the system entirely
- These categories are being used to identify applications running on the mainframe, data being received from the mainframe, and data being sent to the mainframe.



	Definition	Total
Replace	Items will be replaced by another third party system. <i>Example: UGA Alert</i>	37
Retrofit	Items will be retrofitted to integrate with OneSource. <i>Example: Pinnacle System used for Telephone Billing</i>	92
Retire	Items will be retired, meaning the system can be decommissioned entirely with the implementation of OneSource. <i>Example: Leave System</i>	275
Retain	Items will be retained because they are out of scope for OneSource and/or the Mainframe Decommission.	74
N/A	The system has already been decommissioned.	18
Total		496



Major Milestones

Departmental Systems Plans Submitted to OneSource	May 15, 2017
Access to Student Data on the Mainframe Revoked	August 31, 2017
Plans Confirmed with Major Units	September 1, 2017
All Mainframe User ID and Application ID Access Revoked	July 1, 2019
Mainframe Decommissioned	June 30, 2020



Current Activities

- Analysis of current mainframe usage is ongoing.
- Confirmation templates will be reviewed throughout September. Some follow-up with departments may be needed.
- EITS is working with the OneSource team to scope items on the master list appropriately.
- Detailed project and communication plans are being developed.



Planned Activities

- Status updates from departments via OneSource Fall Touchbase meetings.
- Planning will conclude in December 2017.
- Plans should be implemented 2018 - July 1, 2019, in coordination with OneSource timelines.



Questions?

Project Feedback

- Project web page in progress
- Email mainframedecom@uga.edu

