

Mainframe Decommission Project Updates

June 2017



UNIVERSITY OF
GEORGIA
Enterprise Information
Technology Services

eits.uga.edu

Project Overview

- The Mainframe will be decommissioned on June 30, 2020.
- All mainframe systems, data, and querying tools will need to be transitioned away from the mainframe.
- Work is on-going to identify functionality that resides on the mainframe and determine a plan for transitioning appropriate functionality away from the mainframe.



Project Overview

- Three categories for systems on the mainframe:
 - Replace – by another third party system
 - Retrofit – to integrate with OneSource
 - Retire – decommission the system entirely
- These categories are being used to identify applications running on the mainframe, data being received from the mainframe, and data being sent to the mainframe.



Major Milestones

Departmental Systems Plans Submitted to OneSource	May 15, 2017
Access to Student Data on the Mainframe Revoked	August 31, 2017
Plans Confirmed with Major Units	September 1, 2017
All Mainframe User ID and Application ID Access Revoked	July 1, 2019
Mainframe Decommissioned	June 30, 2020



Current Activities

- To date, over 500 systems are being tracked on the master list of mainframe systems and integrations.
- EITS is working with the OneSource team to scope items on the master list appropriately.
- Departmental system plans are being reviewed.
- Follow-up with departments will be ongoing throughout June.



Planned Activities

- Plan confirmations will be sent to deans and department heads in July.
- Confirmations should be received by September 1.
- Planning will conclude in December 2017.
- Plans should be implemented 2018 - July 1, 2019, in coordination with OneSource timelines.



Questions?

- Departmental System Submissions, email onesource@uga.edu
- General information for the Mainframe Decommission, email stacy.boyles@uga.edu

